



**BHASKARACHARYA NATIONAL INSTITUTE FOR SPACE
APPLICATIONS AND GEO-INFORMATICS**

WEEKLY PROGRESS REPORT (02/03/2026 – 08/03/2026)

WEEK 13

PROJECT NAME

DIGITAL TOWN PLATFORM

PROJECT DESCRIPTION :

**DESIGN TO PROVIDE TOWN-LEVEL
INFORMATION, SERVICES, THROUGH A SINGLE
SYSTEM**

GROUP MEMBER :

Vandit Muniya, Mitanshu Parmar

GROUP ID :

2025G152

GROUP GUIDE :

Dr. MANOJ PANDYA

GROUP COORDINATOR :

SIDHDHARTH PATEL

COLLEGE GUIDE NAME :

NEHA FOTEDAR

COLLEGE GUIDE No. :

NOT ASSIGNED

COLLEGE GUIDE EMAIL. :

Nehafotedar.ce@ddu.ac.in

COLLEGE NAME :

DHARMSINH DESAI UNIVERSITY, NADIAD

02/03/2026	• Vandit Muniya: Absent. • Mitanshu Parmar: Worked on improving the Marketplace module by implementing the seller application workflow and developing the admin approval system for seller registration.
03/03/2026	• Vandit Muniya: Absent. • Mitanshu Parmar: Absent.
04/03/2026	• Holiday (Holi)
05/03/2026	• Vandit Muniya: Started processing large OpenStreetMap (OSM) datasets related to Gujarat amenities and education locations. Analyzed dataset structure and identified records containing missing name values that required additional preprocessing before integration. • Mitanshu Parmar: Continued development of the Marketplace module by implementing role-based functionality for buyers and sellers and updating the UI for the seller dashboard and navigation bar to support switching between buyer and seller modes.
06/03/2026	• Vandit Muniya: Developed Python scripts to handle large CSV datasets efficiently and implemented logic to separate records with missing values from valid entries. Began preparing cleaned datasets for further analysis. • Mitanshu Parmar: Tested and debugged backend APIs for the Marketplace module, resolving authentication issues such as API authorization errors and improving token handling for protected routes.
07/03/2026	• Vandit Muniya: Explored integration of external basemaps in QGIS and investigated enabling Google Maps layers to visually verify the accuracy of geospatial data extracted from OSM datasets. • Mitanshu Parmar: Fixed routing and middleware-related issues in the backend, improved React routing for the seller dashboard, and temporarily disabled the buying and selling workflow in the Marketplace module to allow implementation of a new feature.


08/03/2026	Holiday (Sunday)
------------	------------------

Next Week Plan	- Continue modification of the Marketplace module by implementing the remaining parts of the newly planned feature and restructuring the existing module accordingly. - Complete the pending frontend components and integrate them with the backend APIs to ensure smooth functionality.
----------------	--

Github link:

https://github.com/MeetanshuP/Digital_Town_Management

SCREEN SHOTS :



My Products

Orders

My Products

Add Product

Price

Fruits

▼

Add Product

 Banana

Banana

₹ 120

Status: available

Toggle Availability

Delete



Cabbage

₹ 60

Status: available

Toggle Availability

Delete



Carrots

₹ 80

Status: available

Toggle Availability

Delete

Marketplace



Carrots

₹80

- 1 +



Cabbage

₹60

- 2 +

 Banana

Banana

₹120

Add to Cart

Cart Summary

Carrots × 1 ₹80

Cabbage × 2 ₹120

Total Items 3

Subtotal ₹200

Payment: Cash on Delivery

Place Order